SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans
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Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:18PM

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Feb-
iary 087 ons a.en ar .ay 902 .ae 27-Feb 2012. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 40-50 4PM 40 -50
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Cable Hauling

Dated: 2/27/2012
Inspector: Victor Altamirano (10 hours total including 2 hours overtime)

West End Operations:

Workers removed pws adjustment jacks and clamps at the NDS side (1:15). Strand # 66 was hauled up to
the north transfer arm (2:34) and started hauling the west loop about 2:46.

Verified after installation that strand # 65 had no cross-wires at the SDS, NDS, and J.S. The bottom wire
on strand # 65 at the NDS migrates out causing the top 10 front wires to fall a wire diameter down.
Workers were installing temporary posts from 2:54pm to about 3:02pm. Strand # 66 began hauling on the
south primary haul frame (3:10).

On the south side span, observed slack wires past the floating arm on strand # 65. Workers taped around
the strand by first placing the wire in the correct position before taping around the strand. Workers then
began chasing the wire up the side span until the slack was mostly gone. Issue resolved. On strand # 63,
observed another slack wire on the south side span. | will see tomorrow if workers have taken the slack
wire out. Issue will be verified tomorrow.

Tension rods were being tensioned today by ABF engineer for the jacking saddle. Workers were prepping
to install floating clamps on the north and south side spans on strand # 66. Worker installed floating arm
clamp on the north side span about 4:01 and installed floating arm clamp about 4:03. Workers were
prepping to float strand # 66 on the side spans.

Office Work:
Worked on diaries.

Workers Hours: 12 hours total. Tony Miranda did not work today.
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